

Key Milestones




August 2020
C&C (plot S)
start on site

Spring 2021 C&C
and Barratt New
homes sales launch

Winter 2021/2
C&C first
completions

Summer 2023
Park Area B
open to public

Area C – Infrastructure
works and
Housing development



December 2019
Hospitals and
Infrastructure
commence

January 2021
Barratt (plots B-E
and L&M) Start
on site

Winter/Spring
2022 Barratt
first completions

Autumn 2022
Mental Health
Hospitals opening

Spring 2024
Park Area A
open to public